

1: March weekly reports for the Epiwork project
2: -----
3:
4:
5: Week: 1 to 5 March, 2010.
6: -----
7: Luis Filipe Lopes
8: Activities in which I have been involved in the past week:
9: 1- Preparation of 2 articles for the ITBAM (DEXA 2010). One about the Epidemic Marketplace, another about the metadata model.
10: 2- Small changes to the DCAP.
11: 3- Decide on a short metadata scheme for fast filling to apply to the repository.
12: Tasks for the next week:
13: 1- Continue working on the application of the metadata scheme in the repository.
14: -----
15: Patrícia Sousa
16: Activities in which I have been involved in the past week:
17: .
18: Tasks for the next week:
19: .
20: -----
21: João Zamite
22: Activities in which I have been involved in the past week:
23: 1- Apache.
24: Tasks for the next week:
25: - vice.
26: -----
27: Hugo Ferreira
28: Activities in which I have been involved in the past week:
29: .
30: Tasks for the next week:
31: -...
32: -----
33:
34:
35: Week: 8 to 12 March, 2010.
36: -----
37: Luis Filipe Lopes
38: Activities in which I have been involved in the past week:
39: 1- Article deadline extended. Worked more on the article for the ITBAM (DEXA 2010). Now one 15 page article about the Epidemic Marketplace and the metadata model.
40: 2- Small changes to the DCAP.
41: 3- Decide on a short metadata scheme for fast filling to apply to the repository.
42: Tasks for the next week:
43: 1- Continue working on the application of the metadata scheme in the repository.
44: -----
45: Patrícia Sousa
46: Activities in which I have been involved in the past week:
47: .
48: Tasks for the next week:
49: .
50: -----
51: João Zamite
52: Activities in which I have been involved in the past week:
53: 1- Apache ODE (
54: Tasks for the next week:
55: - Continue the.
56: -----
57: Hugo Ferreira
58: Activities in which I have been involved in the past week:
59: .
60: Tasks for the next week:
61: -...

62: -----
63:
64:
65: Week: 15 to 18 March, 2010.
66: -----
67: Luis Filipe Lopes
68: Activities in which I have been involved in the past week:
69: 1- Requirements changed for the metadata model to be presented in the project
evaluation. Started applying those changes.
70: 2- Work on provisory metadata. Adapt it from the DCAP.
71: 3- Solve Muradora issues and make more user friendly.
72: Tasks for the next week:
73: 1- Continue working on the Muradora issues for the project defense (24th of
March 2010).
74: -----
75: Patrícia Sousa
76: Activities in which I have been involved in the past week:
77: .
78: Tasks for the next week:
79: .
80: -----
81: João Zamite
82: Activities in which I have been involved in the past week:
83: 1- Apache .
84: Tasks for the next week:
85: - rvice.
86: -----
87: Hugo Ferreira
88: Activities in which I have been involved in the past week:
89: .
90: Tasks for the next week:
91: -...
92: -----
93:
94:
95: Week: 22 to 26 March, 2010.
96: -----
97: Luis Filipe Lopes
98: Activities in which I have been involved in the past week:
99: 1- Worked on Muradora issues.
100: 2- Further study Muradora code.
101: 3- Finish installing the system (fedora + Muradora and all other necessary
software) in the Virtual machine.
102: 4- Actualization of the DCAP and of the Master's thesis.
103: Tasks for the next week:
104: 1- Continue working on the application of the metadata scheme in the repository.
105: 2- Continue to work on the DCAP and in the Master's thesis.
106: -----
107: Patrícia Sousa
108: Activities in which I have been involved in the past week:
109: .
110: Tasks for the next week:
111: .
112: -----
113: João Zamite
114: Activities in which I have been involved in the past week:
115: 1- Auyo
116: 2- .
117: Tasks for the next week:
118: - Continue the
119: - .
120: -----
121: Hugo Ferreira
122: Activities in which I have been involved in the past week:

123: .
124: Tasks for the next week:
125: -...
126: -----
127:
128:
129: Week: 29 March - 2 April, 2010.
130: -----
131: Luis Filipe Lopes
132: Activities in which I have been involved in the past week:
133: 1- Worked on the Drupal + Islandora frontend installation and troubleshooting.
134: Tasks for the next week:
135: 1- Continue working on the Drupal + Islandora frontend.
136: -----
137: Patrícia Sousa
138: Activities in which I have been involved in the past week:
139: .
140: Tasks for the next week:
141: .
142: -----
143: João Zamite
144: Activities in which I have been involved in the past week:
145: 1- Auyo
146: 2- .
147: Tasks for the next week:
148: - Continue the
149: - .
150: -----
151: Hugo Ferreira
152: Activities in which I have been involved in the past week:
153: .
154: Tasks for the next week:
155: -...
156: -----
157:
158: